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Project Name: ComDuter System and Fire Safety

Agency: Advocates for Victims of Violence Reporting Period: June 15.2006

Grant #: 06-CIP-03

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined: $ 25,772.50

2. The total project expenditures as of the end of the most recent quarter: -0-

3. The total amount of Denali Commission funds committed to the project: $16,412.50

4. The total expenditure of Denali Commission funds for the project as of the end ofthis
reporting period: -0-

5. The percentage of expenditures to the total budget: -0-

6. Project Performance Analysis (use PPA form on page2 of641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.
Due to the resignation of the old Executive Director, this project has been put on hold. With the
New Executive Director who was hired June 16, 2006, the project is being pushed for completion
by September 2006.

Department of Health and Social Services
Facilities Section

(1) Last Updated 9/29/03
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Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (pP A) Form

Project Name: Computer System and Fire Safety

Agency: Advocates for Victims of Violence Reporting Period: June 15.2006

Grant #: 06-CIP-03

NOTE: Include Denali Commission Grant Funds Only on this form.

t/e/-cwJad/zmj)j1fA
Signature:

1- Ii, {)tP
Date:

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

Line Items: Approved Actual Scheduled Actual Work
Budget: Cost to Completion Performed:

Date: Date:

A bid was selected by the
Equipment $14,272.50 -0- Sept., 06 board for the computer bid

and have endorsed and
internet/technology policy

Contractual $2,140.00 -0- Sept., 06 Once the bid is selected, the
remodeling will start.

Totals: $16,412.50 -0-



Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Computer System and Fire Safety

Agency: Advocates for Victims of Violence Reporting Period: June 15.2006

Grant #: .06-CIP-06 Amount of Funds Requested $ $10.000.00

1. What is the status of the project; include portions completed?
A. A bid was selected by the board for the computer/technology project; subsequently,
the board has endorsed an internet/technology policy for the new equipment and
software.

B. AVV is currently awaiting bids for the furnace/fireproofing. Once bid is selected,
remodeling will begin immediately with completion by September 2006.

2. Is the project on schedule; if not, how will this be dealt with?
No, the project is not on schedule. Due to the resignation of the previous Executive
Director this project was put on hold. A new Executive Director was hired June 16.
Currently, the new E.D. is pushing forward to complete projects by September.

3. Is the project on budget; if not, how will this be dealt with?
Yes, both projects are on budget.

4. Other comments/problems and solutions:
The two projects have taken top priority for completion. Weare working diligently to
complete both the technology assistance and furnace repairs.

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
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